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Tanya:
The attached monthly progress report regarding Remedial Investigation/Feasibility
 Study (RI/FS) activities at the Rolling Knolls Landfill Superfund Site has been
 prepared in accordance with Section XI. 48. of the Administrative Settlement
 Agreement and Order on Consent between the United States Environmental
 Protection Agency and Chevron Environmental Management Company, Alcatel-
Lucent USA Inc. and Novartis Pharmaceuticals Corporation (collectively, “Settling
 Parties”).
A paper copy of the attached document will be distributed to you via U.S. Mail. Please
 contact us if you have any questions or concerns regarding the information contained
 in the report.
Thank you,
Suzy
Suzy Walls | Senior Ecologist / Certified Project Manager | suzy.walls@arcadis-us.com
ARCADIS U.S., Inc. | 114 Lovell Road, Suite 202 | Knoxville, TN, 37934
T. 865.777.3502 | M. 919.455.5413 | F. 865.675.6712 
www.arcadis-us.com

 
This e-mail and any files transmitted with it are the property of ARCADIS U.S., Inc., and its
 affiliates. All rights, including without limitation copyright, are reserved. The proprietary
 information contained in this e-mail message, and any files transmitted with it, is intended for
 the use of the recipient(s) named above. If the reader of the e-mail is not the intended
 recipient, you are hereby notified that you have received this e-mail in error and that any
 review, distribution or copying of this e-mail or any files transmitted with it is strictly
 prohibited. If you have received this e-mail in error, please notify the sender immediately.

mailto:Suzy.Walls@arcadis-us.com
mailto:Mitchell.Tanya@epa.gov
mailto:johnlpersico@gmail.com
mailto:RRicci@lowenstein.com
mailto:gary.fisher@alcatel-lucent.com
mailto:michael.draikiwicz@novartis.com
mailto:linda.bergsten@novartis.com
mailto:pete.bergeron@chevron.com
mailto:pete.bergeron@chevron.com
mailto:firstname.lastname@arcadis-us.com
http://www.arcadis-us.com/

[image: ARCADIS 1linecwl descriptor_large]



Ms. Tanya Mitchell

August 17, 2015



[image: ARCADIS-No Sally, No Descriptor]

[bookmark: _GoBack]

ARCADIS U.S., Inc.

114 Lovell Road

Suite 202

Knoxville

Tennessee 37934

Tel 865 675 6700

Fax 865 675 6712

www.arcadis-us.com

Environment

Date:

August 17, 2015

Contact:

Suzanne J. Walls

[bookmark: RecipientName]Phone:

865.777.3502

Email:

Suzy.Walls@arcadis-us.com



Our ref:

B0033203.0004









Ms. Tanya Mitchell

Remedial Project Manager

United States Environmental Protection Agency, Region 2

New Jersey Remediation Branch

290 Broadway, 19th Floor

New York, NY 10007-1866



Subject:

Monthly Progress Report – July 2015

Rolling Knolls Landfill Superfund Site

Chatham, New Jersey





Dear Ms. Mitchell:

This monthly progress report has been prepared in accordance with Section XI. 48. of the Administrative Settlement Agreement and Order on Consent (Agreement) between the United States Environmental Protection Agency (USEPA), and Chevron Environmental Management Company for itself and on behalf of Kewanee Industries, Inc., Alcatel-Lucent USA Inc. and Novartis Pharmaceuticals Corporation (collectively, "Settling Parties") for the Rolling Knolls Landfill Superfund Site (the site), which was entered on September 30, 2005.  The reporting period for this progress report is July 2015.  The progress report was prepared by ARCADIS on behalf of the Settling Parties. 

1. Activities Performed During the Reporting Period  

During this reporting period, the Settling Parties conducted the following RI activities:

· Submitted a revised field change request (FCR-09) for sampling of existing monitoring well locations and parameters during Phase II groundwater sampling to USEPA on July 8, 2015. 

· Received approval of FCR-09 for sampling of existing monitoring well locations and parameters during Phase II groundwater sampling from USEPA on July 9, 2015.

· Installed pore-water passive diffusion bag samplers on July 16, 2015.

· Received a table of rationales on each NJDEP requested data gaps soil/sediment sample on July 20, 2015.

· Completed Phase II groundwater sampling on July 28, 2015.

· Conducted a site visit to assess additional soil and sediment sample locations requested by NJDEP on July 30, 2015.

· Attempted collection of pore-water samples from passive diffusion bags on July 30, 2015; however, due to dry conditions and subsequent breakage of bags, the pore-water sampling effort was unsuccessful. 

2. Activities Scheduled for the Next Two Months

The Settling Parties will conduct the following activities:

· Conduct monthly inspections of the drum storage area located adjacent to the Drum Area and conduct maintenance activities as necessary. 

· Submit revised soil and sediment sample location figures and tables following receipt of comments from USEPA and NJDEP on the Group’s August 3, 2015 response to NJDEP sampling locations and rationales. 

· Submit revised Data Gaps SAP and QAPP addenda, following agreement of the revised figures and tables identifying soil and sediment sample location requests from NJDEP.

· Coordinate with the laboratory on groundwater sample analysis and sample receipt.

· Review and validate analytical results from the Data Gaps SAP Phase II groundwater sampling. 

3. Problems or Schedule Delays

The pore-water sampling scheduled for July 30, 2015 could not be conducted due to changing field conditions. Excessive heat and dry conditions during the deployment period (between July 16, 2015 and July 30, 2015) caused several of the passive diffusion bags to break. In addition, PushPoint sampling could also not be conducted at the desired depth below ground on the planned collection day (July 30, 2015) because of the dry conditions. Email correspondence between Ms. Suzy Walls and Ms. Tanya Mitchell on July 30, 2015 documented the insufficient volume of pore-water obtained from the passive diffusions bags and the necessary change in collection depth of the PushPoint samples. Consequently, pore-water sampling was suspended and will be rescheduled at a later date.  

The next monthly progress report will be submitted to the USEPA on or before September 15, 2015.

Please contact me at 865.777.3502 if you have questions or comments on this monthly progress report.

Sincerely,



ARCADIS U.S., Inc.
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Suzanne J. Walls

Project Manager	

Copies:

Pete Bergeron, Chevron Environmental Management Company

Robert A. Malinoski, Esq., Chevron U.S.A. Inc.

Richard T. Hughes, Esq., Jackson Walker L.L.P.

Gary Fisher, Alcatel-Lucent USA Inc.

Irvin Freilich, Esq., Gibbons P.C.

Steven Goldfarb, Esq., Novartis Pharmaceuticals Corporation

Michael Draikiwicz, Novartis Pharmaceuticals Corporation

Linda Bergsten, Novartis Pharmaceuticals Corporation

Richard F. Ricci, Esq., Lowenstein Sandler, P.C.

Robert Allen, United States Fish and Wildlife Service

Damon R. Sedita, Esq., Sedita, Campisano & Campisano, LLC

Joseph T. Sodano, Green Village Fire Department



Imagine the result
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